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Quarterly Report
July 10, 1999

Program Manager: Spencer Shepherd
Bay Delta Contracts Manager, NFWF

Project Director: Donald Holtgrieve
Project Manager: Laura Lukes
Called Project #: 97-NO6
Quarter: Third (April - June)

Deliverables

Name of Deliverable Due,Date    % of Work Completed Date Deliverable
Submitted/Complete

Phase I, Task 1
Copy of Appraisalr August 1998 100% August 26, 1998

Copy of Appraisal to
Real Estate Services Div
Of the State Department of
General Services for review October 1998 100% November 1998

Copy of Phase I Environmental
Site Assessment for Review by
Officials of the Department of
Water Resources           December 1998     100%             January 4, i 999

DraftConservation restrictions and ¯
Management Obligations of the Research
Foundation of CSU, Chico for the
McAmis Acquisition
On Butte Creek            September 1999     0%

Copy of the Title after
Escrow Closes June 1999 65%

Phase I, Task II
Property Analysis Record September 1999 0%

Phase II, Task 1
DRAFT of Ecological Preserve
Management Plan          April 1999          100%
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Final, CALFED Approved Ecological
Management Plan         June 2000          0%

Phase II, Task 2
Written Summary of K-i2
Educi~tion Program August 1, 2000 25%

Draft Service Contracts December 1999 0%

Final Service Contracts May 2000 0%

ECOS Monitoring SystemAugust 2000 0%

Narrative

1.    Description of Activities Performed by Quarter,.by Task:
Phase I, Task 1 - Property Acquisition: The escrow papers were signed on December 31, 1998.
Phase II, Task 1 - The draft management plan was submitted to the funding agencies on April
30, 1999.

2.     Problems and Delays Encountered, by Task:
Phase I, Task 1: Officials fxom the Department of Water Resources have approved the Phase I
Environmental Site Assessment after Hanover, Inc., who performed the service, submitted the
requested pictures and explanations of assessment methods.

Phase I, Task II - The Property Analysis Record (PAR) which becomes a part of the final
management plan, is software that was developed by the Center for Natural Lands Management.
We are unable to get a CNLM representative to train our staff in the use. of this sot~care until
September of 1999. Accordingly, a hard copy of the product will be delivered September 30,
1999.

3.    Other Issues or Comments:
Project staffare have submitted the management plan for this piece of property. A meeting with
adjacent landowners was held April 21, 1999. Adjacent landowners will be encouraged to
contribute to the management plan. A brochure informing and educating site visitors has been
drafted for appr0va[ by adjacent landowners.

Several classes have made field trips to the property for educational purposes. The access gate
has been moved back to allow offroad parking for one to three cars (or a school bus).

-’>" "7 ’-     /
Donald Holtgrieve, Director Date
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